Number Name

1 Dan
2 Dan
24 Dan
60 Frank
S Jay
12 Paul
13 Paul
29 Paul
63 Samson
4 Chuck
26 Frank
Frank
27
45 Frank
6 Jay
14 Samson
15 Samson
30 Samson
25 Dan
Jay
31
32 Chuck
33 Chuck
6 Jay
Jay
10
34 Ron
Samson
35

Date Status
7-Jun Yéelow
8-Jun Ye€low
6-Jun Yelow

13-Jun Yellow
13-Jun Yellow

N/A Yelow
6-Jun Yellow

12-Jun Y€low

14-Jun Y€low
3-Jun Red
28-May Red
Red

21-May Red
28-May Red
21-May Red
21-May Red
21-May Red
N/A N/A
N/A N/A

N/A Green
N/A Green
28-May Green
28-May Green

28-May Green
21-May Green

Item
ClearQuest Detailed Procedures Also, Jay and Paul
RegPro Detailed Procedures Also, Jay and Paul
Review Rational install with Paul
Author CRs (ieHPV 2, FSA PDC)
Configure the client test hosts
Update plan draft.
Draft an application set up table
Update the mpp
Establish aDNS entry
Review the Change Control section
Acquire the new host
Determine if Internet server can be domain member (Need Security
Criteria)
Order 2002 hardcopy manuals
Provide Pro test suite
Submit CR for HPV 1 tablespace
Submit CR for HPV 2 tablespace
Develop Visio diagrams of the Environment Tables (Sec 5.0) w/Chuck
Provide 2002 hardcopy manuals
Provide the procedures for migrating (version upgrade Access). Access
database conversion
Provide initial guidance on using the FSA domain PDC
Monitor W2K server for memory problems
Provide Quest test suite
Provide the absolute path and name, variables and values for “pointing” to
either HPV1 or 2
Estimate Rational support time and facilitate Rational support
A TBD sample of existing CQ databases will be populated into some test
2002 databases for testing.;
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Number Name
18 Chuck
Chuck
19
36 Chuck
37 Chuck
Chuck
38
39 Chuck
40 Chuck
41 Chuck
Dan

22
Dan

23
3 Frank
Frank

61

11 Jay
62 N

Date Status
28-May Deleted
28-May Deleted

28-May Deleted
28-May Deleted
30-May Deleted

30-May Deleted
30-May Deleted
30-May Deleted
28-May Deleted

28-May Deleted

Deleted

5-Jun Deleted

28-May Deleted
N/A Deleted

Item
Will mail to me the following and | will include in this doc

Identify which 1G Audit, SFA and VDC operations standards the new host
will be built to

Provide system admin procedures

Provide security check list
Set up “run book” procedures, availability etc include alist of everything
that isinstalled.

Provide the security test suite

Provide the stress test suite

Provide back up and restore procedures for W2K server

Determine if/how Enterprise or Analysts license selection for Web users.
Rephrase- The question is; When user accesses either ClearQuest or
RegPro ( and maybe Rational Administrator, or ProjectConsole) as part of
the Rational Suite (not point products) through the Web, which of the two
types of licenses gets used, an Analyst Suite or an Enterprise Suite?
Asfor the Win 2K Advanced server issug, it is not specifically mentioned
(asisprofessiona and server), but the support line what happens when a
user accesses ClearQuest through the web interface, from alicensing
standpoint. The answer is that whether you come in through the client or
through the web, ClearQuest will first ook to grab a studio license
(Analyst or Enterprise) and if not found, then ask for a ClearQuest point
product license.

Determine if lo-end Internet server ispossible

Review (w/Jack) the SLAsfor PROD and DEV. Determineif DEV SLA
issufficient for Rational 2002 “operations’. Determine need to develop a
Rational 2002 SLA. Determine if and when to move Rationa 2002 host
from DEV. Also, Ron and Jack

Cleanup/define the existing Access instances to migrate to new host
Access application de-install from rational
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Number Name  Date Status
42 Chuck 30-May Complete

20 Dan 28-May Complete
Dan 28-May Complete

21
43 Dan 21-May Complete
44 Dan 28-May Complete
46 Frank 28-May Complete
47 Frank Complete
48 Frank Complete
49 Frank Complete
50 Frank Complete
51 Frank Complete
52 Frank Complete
7 Jay 28-May Complete
Jay 4-Jun Complete

8
Jay 4-Jun Complete

9
28 Jay 28-May Complete
53 Paul Complete
54 Paul Complete
55 Paul Complete
56 Paul Complete
57 Paul Complete
58 Paul Complete

16 Samson 4-Jun Complete
17 Samson 4-Jun Complete
59 Samson 21-May Complete

Item

Esitmate schedule for build OS and layered products for new host
Check on SP3 — reconcile with Chuck SP3 is out

Check on W2K type supported - reconcile with Chuck. We are planning
on standard. It does appear that Advanced is supported (SP1or2)

Review upgrade schedule estimate with Rational tech support
Provide estimate of Rational consulting time
Determine if Rational ProjectConsoleisin scope
Decide on recycle rationa
Decide on PDC host
Decide on CC host
Decide on combined or standalone
Determine if combined Internet server is acceptable
Plan ClearCase migration
Define how much Oracle space needed how long
A TBD sample of existing CQ databases will be populated into some test
2002 databases for testing.;
Provide the detailed procedures for configuring the Oracle server and
managing and populating test databasesis TBD.
|dentify the client test hosts
Write up ClearCase issues
Provide ClearCase detailed procedures
Include Dans detailed security settings
Review the CQ, PRO, project install docs
Drive commitment of A Rational resource
Document high level CQ database conversion
Web page for the new server,
Determine new URL
Provide the Rational 2002 cd to Chuck
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